COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2014

ESTI MATE SUMVARY 15: 33: 22
CONTI D C19900 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19900- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 58.0  DAYS TI VE ALLOW 58 WORK DAYS
RAVP BRI DGE PREV MAI NT- 1225 N PERCENT TIME:  100. 00 ORI G TI ME ALLOW 58 WORK DAYS
PRQIECT NO BR2254- 086
RAVP BRI DGE PREV MAI NT- 1225 N
NAMVE OF ROAD: 225A
PROJECT COUNTI ES: ARAPAHCE, REQ ON 1
CONTRACTOR:
| NTERSTATE Hl GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 08/ 03/ 2014 DATE TI ME STARTED 04/ 22/ 2014
P. O BOX 4356 DATE LET 02/ 27/ 2014 DATE WORK BEGAN  04/22/2014
DATE AWARDED 03/ 13/ 2014 DATE TI ME STOPPED 09/ 17/ 2014
DATE CONTRACT EXECUTED 04/ 01/ 2014 DATE ACCEPTED 09/ 17/ 2014
ENGLEWDOD CO 80155- 43t DATE NOTI CE TO PROCEED 04/ 22/ 2014
CURRENT TOTAL TH'S ESTI MATE
CURRENT PROJECT AMI: $ 1,801, 257. 42 PARTI Cl PATI NG $ 1,753, 715.35 $ 12, 189. 09
AWARD PROQJECT AMT: $ 2,001, 278. 35 NON-PARTI Cl PATI NG 41, 436. 09 41, 436. 09
PERCENT COVPLETE: 99. 66% TOTAL EARNI NGS 1,795, 151. 44 53,625.18
FUNDS AVAI LABLE: $ 6, 105. 98 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 795, 151. 44 53, 625. 18
TOTAL CLAI VB $ 0.00 RETAI NAGE -31,369. 18 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,763, 782. 26 53, 625. 18
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 1,763, 782. 26 53, 625. 18
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 53, 625. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15: 33: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0.00
26, 541. 42000 1.000 26, 541. 42

0010 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
121, 877. 86000 1. 000 121, 877. 86
0015 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 029. 44000 1. 000 5,029. 44
0020 627-00005 *Epoxy Pavenent Mar ki ng 21. 000 21. 000
GAL 0. 000 0. 00
210. 30000 21.000 4,416. 30
0025 627-01001 *Preformed Plastic Pavement Marking (Type 1) 354. 000 354. 000
SF 0. 000 0. 00
21. 03000 354. 000 7,444.62
0030 627-02001 *Preformed Plastic Pavement Marking (Type I1) 513. 000 513. 000
SF 0. 000 0. 00
18. 93000 513. 000 9,711.09
0035 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
24.62000 0. 000 0. 00
0040 630-00003  *Uniforned Traffic Control 670. 500 670. 500
HOUR 0. 000 0. 00
64. 23000 670. 500 43, 066. 22
0045 630- 00007 *Traffic Control I|nspection 3. 000 3. 000
DAY 0. 000 0. 00
107. 05000 3. 000 321.15
0050 630-00012 *Traffic Control Managenent 59. 000 59. 000
DAY 0. 000 0. 00
695. 85000 59. 000 41, 055. 15
0055 630- 00025 *Traffic Control Vehicle 664. 500 598. 050
HOUR 66. 450 355.51

5. 35000 664. 500 3, 555. 08



CONTI D C19900 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15:33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 2.700
EACH 0. 300 160. 58
535. 27000 3. 000 1, 605. 81
0065 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 400 21.41
53. 53000 4. 000 214.12
0070 630-80341 *Construction Traffic Sign (Panel Size A) 47.000 42. 300
EACH 4.700 251.59
53. 53000 47. 000 2,515.91
0075 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 30. 600
EACH 3. 400 182. 00
53. 53000 34. 000 1, 820. 02
0080 630- 80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 600 32.12
53. 53000 6. 000 321.18
0085 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 428. 22
2,141. 09000 2.000 4,282.18
0090 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 107. 05
535. 27000 2.000 1, 070. 54
0095 630- 80380 *Traffic Cone 325. 000 292.500
EACH 32. 500 173. 88
5. 35000 325. 000 1,738.75
0100 630-85041 *Mobi | e Attenuator 73. 000 73. 000
DAY 0. 000 0. 00
294. 40000 73. 000 21,491. 20
0105 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
38, 845. 67000 1. 000 38, 845. 67
0110 700-70010 F/ A M nor Contract Revisions 6, 106. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15: 33: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70129 F/ A Deck Rehabilitation F/ A Deck Rehabilitation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 630- 80350 Vert Panel 35. 000 31. 500
EACH 3. 500 134.75
38. 50000 35. 000 1, 347. 50
CAT 0200 CURRENT AMI  $ 344,377.21 % 1,847.11% 338, 271. 21

CAT NOO300 F-17-AX

0135 202-00217 *Renove Concrete Pavenent (Planing) (Special) 241. 000 241. 000
SY 0. 000 0. 00
15. 58000 241. 000 3,754.78
0140 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
123. 93000 0. 000 0. 00
0145 515-00400 Concrete Seal er 227.000 227.000
SY 0. 000 0. 00
7.39000 227.000 1,677.53
0150 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 683. 000 1, 683. 000
SY 0. 000 0. 00
33. 07000 1, 683. 000 55, 656. 81
0155 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 207. 000 1, 207. 000
CF 0. 000 0. 00
98. 45000 1, 207. 000 118, 829. 15

CAT 0300 CURRENT AMI  $ 179,918.27 $ 0.00$ 179, 918. 27



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15:33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO0301 F-17-Dz
0160 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 237.000 237.000
SY 0. 000 0. 00
15. 58000 237.000 3,692. 46
0165 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
123. 93000 0. 000 0. 00
0170 202- 00504 Renoval of Expansion Device 156. 000 156. 000
LF 0. 000 0. 00
58. 19000 156. 000 9,077. 64
0175 509-08120 Tenporary Bridge Deck 776.000 776. 000
SF 0. 000 0. 00
64. 66000 776. 000 50, 176. 16
0180 515-00400 Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
7.39000 0. 000 0. 00
0185 518-01004 Bri dge Expansion Device (0-4 Inch) 156. 000 156. 000
LF 0. 000 0. 00
170. 57000 156. 000 26, 608. 92
0190 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 839. 000 1, 839. 000
SY 0. 000 0. 00
33. 07000 1, 839. 000 60, 815. 73
0195 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1,277.000 1,277. 000
CF 0. 000 0. 00
98. 45000 1,277.000 125, 720. 65
0200 601- 03040 Concrete Cass D (Bridge) 20. 900 20. 900
CcY 0. 000 0. 00
1, 647. 79000 20. 900 34, 438. 81
0205 602-00020 Rei nforcing Steel (Epoxy Coated) 2,267. 000 2,267.000
LB 0. 000 0. 00
1. 80000 2,267.000 4, 080. 60
CAT 0301 CURRENT AMI  $ 314,610.97 $ 0.00$ 314, 610. 97



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15:33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0302 F-17-1W
0210 202-00217 *Renove Concrete Pavenent (Planing) (Special) 0. 000 0. 000
SY 0. 000 0. 00
15. 58000 0. 000 0.00
0215 202- 00450 Renoval of Portions of Present Structure (O ass 1) 1. 000 1. 000
SY 0. 000 0. 00
123. 93000 1. 000 123.93
0220 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 0. 000 0. 000
SY 0. 000 0. 00
33. 07000 0. 000 0. 00
0225 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 4. 000 4. 000
CF 0. 000 0. 00
98. 45000 4.000 393. 80
0390 515-00400 Concrete Seal er Concrete Seal er 990. 000 0. 000
SY 990. 000 7,316. 10
7.39000 990. 000 7,316. 10
CAT 0302 CURRENT AMI  $ 7,833.83% 7,316.10$ 7,833.83
CAT NO0303 F-17-1X
0230 202-00217 *Renove Concrete Pavenent (Planing) (Special) 482. 000 482. 000
SY 0. 000 0. 00
15. 58000 482. 000 7,509. 56
0235 202- 00450 Renoval of Portions of Present Structure (O ass 1) 4. 000 4. 000
SY 0. 000 0. 00
123. 93000 4.000 495.72
0240 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 990. 000 990. 000
SY 0. 000 0. 00
33. 07000 990. 000 32,739. 30
0245 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 725. 000 725. 000
CF 0. 000 0. 00
98. 45000 725. 000 71, 376. 25
CAT 0303 CURRENT AMI  $ 112,120.83 % 0.00$ 112,120. 83
CAT NO0304 F-17-KL
0250 202-00217 *Renove Concrete Pavenent (Planing) (Special) 767. 000 767.000
SY 0. 000 0. 00
15. 58000 767.000 11, 949. 86



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15: 33: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 F-17-KL

0255 202- 00450 Renoval of Portions of Present Structure (O ass 1) 16. 000 16. 000
SY 0. 000 0. 00
123. 93000 16. 000 1,982. 88
0260 202- 00453 Renoval of Portions of Present Structure (O ass 2) 52. 000 52. 000
SY 0. 000 0. 00
243. 54000 52. 000 12, 664. 08
0265 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
310. 28000 0. 000 0. 00
0270 202- 00504 Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
58. 19000 0. 000 0. 00
0275 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
64. 66000 0. 000 0. 00
0280 515- 00400 Concrete Seal er 1, 132. 000 1, 132. 000
SY 0. 000 0. 00
7.39000 1, 132. 000 8, 365. 48
0285 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
170. 57000 0. 000 0. 00
0290 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 3, 758. 000 3, 758. 000
SY 0. 000 0. 00
33. 07000 3, 758. 000 124, 277.06
0295 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 2, 649. 000 2, 649. 000
CF 0. 000 0. 00
98. 45000 2,649. 000 260, 794. 05
0300 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CcY 0. 000 0. 00
1, 647. 79000 0. 000 0. 00
0305 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00

1. 80000 0. 000 0. 00



CONTI D C19900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15: 33: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 F-17-KL

0360 900- 00022 Added Item (Square Yard)/ Place Thin Bonded Overl ay 52. 000 52. 000
(Pol yester Concrete) (Special) sy 0. 000 0. 00
189. 00000 52. 000 9, 828. 00
0365 900- 00007 Added Item (Each)/ Mbilization (M ssissippi Joint) 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0370 900- 00014 Added Item (Lunp Sun)/ Detailing of Expansion Joints 1. 000 1. 000
LS 0. 000 0. 00
5, 510. 00000 1. 000 5, 510. 00
0375 900- 00007 Added |tem (Each)/ Wather Sensor Reset 1. 000 0. 000
EACH 1. 000 3,025. 88
3, 025. 88000 1. 000 3,025. 88
CAT 0304 CURRENT AMI  $ 447,397.29 $ 3,025.88 % 447, 397. 29
CAT NOO305 F-17-LU
0310 202-00217 *Renove Concrete Pavenent (Planing) (Special) 400. 000 400. 000
SY 0. 000 0. 00
15. 58000 400. 000 6, 232. 00
0315 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
123. 93000 0. 000 0. 00
0320 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 614. 000 1, 614. 000
SY 0. 000 0. 00
33. 07000 1, 614. 000 53, 374.98
0325 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 132. 000 1,132. 000
CF 0. 000 0. 00
98. 45000 1, 132. 000 111, 445. 40
CAT 0305 CURRENT AMI  $ 171,052.38 % 0.00% 171, 052. 38
CAT NO0306 F-17-LV
0330 202-00217 *Renove Concrete Pavenent (Planing) (Special) 392. 000 392. 000
SY 0. 000 0. 00
15. 58000 392. 000 6, 107. 36
0335 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00

123. 93000 0. 000 0.00



CONTI D C19900

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19900- BI D ESTI MATE RUN 11/ 05/ 2014
PRQJECT: BR2254- 086 ESTI MATE NO 0005 15:33: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NOO306 F-17-LV
0340 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 614. 000 1, 614. 000
SY 0. 000 0. 00
33. 07000 1, 614. 000 53, 374.98
0345 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 219. 000 1, 219. 000
CF 0. 000 0. 00
98. 45000 1, 219. 000 120, 010. 55

CAT NOO0307 STRUCTURE NMATERI ALS

CAT 0306 CURRENT AMI  $ 179,492.89 %

0385 900- 00014 Added Item (Lunp Sun)/ Pol yester Concrete Materi al 1. 000 0. 000
Pur chase

LS 1. 000

41, 436. 09000 1. 000

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00020 Sanitary Facility

0.00$ 179, 492. 89

41, 436. 09
41, 436. 09

CAT 0307 CURRENT AMI  $ 41,436.09 $

41, 436.09 $ 41, 436. 09

2.000 2.000
EACH 0. 000 0.00
1, 508. 83000 2.000 3,017. 66
CAT 0400 CURRENT AMI  $ 3,017.66 $ 0.00$ 3,017. 66

PRQJIECT TOTAL CURRENT AMI $ 1,801, 257.42$

53,625.18% 1,795, 151. 42



